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December 13, 2007

Ms. Marlene H. Dortch, Secretary
Federal Communications Commission
445 Twelfth Street, SW

Washington, DC 20554

RE: WT Docket 02-55, Request for Limited Waiver of Broward County Board
of County Commissioners and School Board of Broward County

Dear Ms. Dortch

Pursuant to Sections 1.3 and 1.925(b)(3) of the Commission’s Rules, the Broward
County Board of County Commissioners and the School Board of Broward County
(“Broward County”) respectfully request a limited waiver of Section 90.677 of the
Commission’s Rules. Specifically, Broward County requests an extension of the
deadline date of June 26, 2008, for completion of reconfiguration. Proceeding with
reconfiguration exposes the Broward County public safety radio network to harmful
interference from TV Channel 69 (WAMI), if the reconfiguration of Broward County’s
NPSPAC frequencies is implemented before February 17, 2009, or the date by which
local analog Channel 69 is vacated (whichever is later). In order to allow time for
technicians to retune the system after the shutdown of the Channel 69 transmitter,
Broward County requests that the deadline for completion of system reconfiguration be
extended until April 1, 2009. Broward County considers the Channel 69 interference to
be an unacceptable risk, and believes the public interest would best be served by
extending the reconfiguration completion date. Broward County does not request a
suspension of planning, negotiations, or any other reconfiguration activities which would
result in even greater delays of the reconfiguration.

The Broward County Sheriffs Office (“BSO”) operates an 800 MHz trunked radio
system which utilizes frequencies licensed to the Broward County Board of County
Commissioners (KNJH368, WQAV305) and the School Board of Broward County
(WQBC531, WQBC532). As the largest user of the system, BSO has been appointed to
act as the lead agency responsible for completing the 800 MHz Rebanding on behalf of
the licensees and is the designated contact for Rebanding issues. The above listed
have signed below in concurrence of this request.
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Broward County has felt the effects of Channel 69 on our 800 MHz radio system since
its inception. The 5000 kilowatt ERP transmitter of Channel 69 is located adjacent to the
southern border of Broward County and is only 1% miles from our closest repeater site.
In the beginning, special filtering was installed in the receive antenna paths at all 10
trunked simulcast sites in our system, attempting to keep out the Channel 69 signal.
Even with this, receive performance was affected, especially in the southern areas of
the County. Since that time, Broward County was able to rearrange frequencies
between one or our other systems giving approximately 4 MHz of separation between
our lowest receive frequency and Channel 69. With the relocation of NPSPAC channels,
our lowest receive channels will once again be adjacent to Channel 69, and even more
so than before. Broward County’s Rebanding vendor, Motorola, has recommended that
this situation will cause harmful interference with our system and does not recommend
proceeding until after the Digital TV transition.

The Broward County Stage Il planning process is currently nearing its end with the initial
submission of Motorola’s cost estimate coming soon. Motorola’s reconfiguration
schedule will show that, in any case, completion of reconfiguration will not occur until
the 2009 time frame. Assuming the Motorola cost estimate is submitted to Sprint-Nextel
by January 15, 2008, FRA negotiations are completed within the requirements of the
Public Notice FCC 07-168, and allowing at least 3 weeks for contract approval by the
Broward County Board of Commissioners, reconfiguration work cannot realistically
begin until April, 2008. Motorola specifies that it will then require 8 months to complete
the reconfiguration of the 10,900 subscriber units affected by the Broward County
Rebanding. The size and complexity of this system necessitates this schedule.

In conclusion, Broward County would ask the Commission to recognize that Broward
County was adversely affected by TV Channel 69 when our receive frequencies were
previously in proximity to 806 MHz. Only by moving these frequencies away from 806
MHz were we able to minimize this effect. By requiring Broward County to move many
of our frequencies back into proximity of Channel 69, we will certainly experience
interference again. Speaking on behalf of the 12 police agencies and 13 fire rescue
departments who depend on this system for vital 911 dispatch and other operational
communications, this is an unacceptable situation. Broward County, therefore, requests
that the June 26, 2008 deadline for completion of reconfiguration be extended until April
1, 2009.
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Broward County and Motorola will continue to work diligently to complete the FRA
process and have all of the subscriber units reconfigured and ready for infrastructure
cutover to the new frequencies by the time the DTV Transition is completed.

Respectfully submitted,
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Tlm Hood ad o Systems Manager
Broward Sheriff's Office
Communications Technology Division
115 S Andrews Ave Rm 325

Ft. Lauderdale, FL 33301

Phone 954-357-8512

Fax 954-357-8518
tim_hood@sheriff.org
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Lowrie C. Simon Paulette Kandel, Public Safety Manager
Telecommunications Analyst Broward Emergency Management
School Board of Broward County Broward County Board of Commissioners
7720 Oakland Park Blvd 201 NW 84 Ave

Sunrise, FL 33351 Plantation, FL 33324

Phone 754-321-0371 Phone 954-357-3900

Lowrie.simon@browardschools.com pkandel@broward.org



